Communication

Date	15 March 2026
Team ID	SWTID-2026-6775
Project Name	FitBuddy- AI Fitness plan Generator using Gemini Models
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Discord / Slack	Core Development Team	Sync on daily progress, Gemini API integration tasks, and blockers.
2	Progress Update	Weekly	Google Meet	Team Lead & Mentors	Review feature development (UI, prompt engineering, backend API).
3	Issue / Bug Discussion	As Needed	GitHub Issues / WhatsApp	Developers & QA	Address critical API latency, output parsing bugs, or schema issues.
4	Stakeholder Review	Bi-Weekly	MS Teams	Project Evaluators & Mentors	Demonstrate working prototypes of fitness plan generation flow.
5	Final Demo Rehearsal	Once	Google Meet	Entire Team	Dry run for end-to-end user presentation and Q&A preparation.
6	Peer Code Review	Bi-Weekly	GitHub Pull Requests	Development Team	Maintain code quality, secure Gemini API keys, and review PRs.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Misalignment on prompt design parameters for Gemini model fitness plan generation.	Established a central Notion document with standardized prompt templates and JSON schema formats.
2	Delays in bug tracking response across different team members' schedules.	Set up an automated GitHub-to-Discord webhook notification for high-priority issues and PRs.
3	Inconsistent API response formatting during early integration phase.	Held ad-hoc technical syncs to define structured output schemas and fallback validation handlers.